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ESTIMATE RUN 09/07/2021

ESTIMATE SUMMARY 18:43:01

CONTID: C23184         ESTIMATE NO: 0011 PROG 2005

PCN: 23184-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1: US 285, SH 83   R2: SH 83, SH 21 PERCENT TIME:

PROJECT NO: ITS SW02-303                  

ITS FIBER ON MISC HIGHWAYS IN

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,671,822.21 PARTICIPATING $ $ 87,015.00

AWARD PROJECT AMT: 2,221,563.29 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-11,491.94

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.33

WORK DAYS

WORK DAYS

72.85%

725,353.49

87,015.00

75,523.06

75,523.06

$

$

$

$

1,946,468.72

0.00

1,946,468.72

43,892.70

1,990,361.42

-33,323.45

0.00

1,957,037.97

0.00

AMOUNT DUE 1,957,037.97 75,523.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,523.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

ARAPAHOE EL PASO

159.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/05/2020

11/05/2020

08/31/2021

05/28/2020

06/16/2020

07/02/2020

11/05/2020
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PCN: 23184-BID    ESTIMATE RUN 09/07/2021

PROJECT: ITS SW02-303                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:43:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 1.120

0.000

202-00200  
 

280.001.120

0.00

2.000

SY  

250.00000

0010 Potholing 120.000

3.500

203-01597  
 

123.50123.500

3.50

250.000

HOUR

1.00000

0015 Erosion Log Type 1 (12 Inch) 4,420.000

1,060.000

208-00002  
 

28,770.005,480.000

5,565.00

5,480.000

LF  

5.25000

0020 Aggregate Bag 66.000

0.000

208-00035  
 

6.6066.000

0.00

635.000

LF  

0.10000

0025 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

350.00000

0030 Storm Drain Inlet Protection (Type I) 90.000

0.000

208-00051  
 

9.0090.000

0.00

325.000

LF  

0.10000

0035 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

325.000

LF  

0.10000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

1.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

1.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

1.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

1.00000
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PCN: 23184-BID    ESTIMATE RUN 09/07/2021

PROJECT: ITS SW02-303                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:43:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Control Management 19.000

0.000

208-00207  
 

2,375.0019.000

0.00

35.000

DAY 

125.00000

0065 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

225.000

LF  

15.00000

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

13.400

ACRE

0.10000

0075 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

13.400

ACRE

10.00000

0080 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

13.400

ACRE

10.00000

0085 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,680.000

LB  

0.10000

0090 Soil Retention Blanket (Excelsior) (Biodegradab le 
Class 1) 

117.750

0.000

216-00211  
 

1,177.50117.750

0.00

117.750

SY  

10.00000

0095 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

0.10000

0100 Manhole (Traffic Management System) 2.000

0.000

604-39050  
 

15,000.002.000

0.00

3.000

EACH

7,500.00000

0105 Fence (Plastic) 85.000

0.000

607-11525  
 

340.0085.000

0.00

150.000

LF  

4.00000

0110 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

2.000

SY  

250.00000
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PCN: 23184-BID    ESTIMATE RUN 09/07/2021

PROJECT: ITS SW02-303                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:43:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Location Marker (Fiber Optic)(Dome) 59.000

21.000

612-00260  
 

4,800.0080.000

1,260.00

104.000

EACH

60.00000

0120 2 Inch Electrical Conduit 620.000

0.000

613-00200  
 

31,000.00620.000

0.00

1,170.000

LF  

50.00000

0125 2 Inch Electrical Conduit (Bored) 106,133.000

0.000

613-00206  
 

1,076,188.62106,133.000

0.00

106,133.000

LF  

10.14000

0125 MATERIAL ALLOWANCE BORED CONDUIT 0.000

0.000

0.000.000

0.00LF  

0.57000

0130 2 Inch Electrical Conduit (Plastic) 57,478.000

1,920.000

613-01200  
 

445,485.0059,398.000

14,400.00

96,530.000

LF  

7.50000

0130 MATERIAL ALLOWANCE TRENCHED CONDUIT 39,052.000

-1,920.000

21,165.2437,132.000

-1,094.40LF  

0.57000

0135 Pull Box (24"x36"x24") 60.000

13.000

613-07023  
 

109,500.0073.000

19,500.00

80.000

EACH

1,500.00000

0135 MATERIAL ALLOWANCE 2'X3' PULL BOXES 0.000

0.000

0.000.000

0.00EACH

606.00000

0135 MATERIAL ALLOWANCE 2'X3' 0.000

0.000

0.000.000

0.00EACH

595.00000

0135 MATERIAL ALLOWANCE 3'X4' BOXES 0.000

0.000

0.000.000

0.00EACH

760.00000

0140 Pull Box (30"x48"x24") 12.000

2.000

613-07040  
 

25,200.0014.000

3,600.00

21.000

EACH

1,800.00000
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PCN: 23184-BID    ESTIMATE RUN

PROJECT: ITS SW02-303                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0140 MATERIAL ALLOWANCE 3'X4' PULL BOXES 0.000

0.000

0.000.000

0.00EACH

768.00000

0145 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

6.000

EACH

975.00000

0150 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

6.000

EACH

90.00000

0155 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

1,542.000

614-87010  
 

3,855.001,542.000

3,855.00

1,542.000

LF  

2.50000

0160 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

350.00000

0165 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0170 Cable Innerduct (1 Inch) 0.000

0.000

614-87040  
 

0.000.000

0.00

23,455.000

LF  

1.50000

0175 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0180 Fiber Optic Cable (Single Mode) (96 Strands) 23,500.000

19,618.000

614-87496  
 

75,456.5043,118.000

34,331.50

99,745.000

LF  

1.75000

0180 MATERIAL ALLOWANCE 96 STRAND BACKBONE 62,500.000

-19,618.000

22,727.4642,882.000

-10,397.54LF  

0.53000

0185 Mobilization 1.000

0.000

626-00000  
 

66,150.001.000

0.00

1.000

L S 

66,150.00000
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PCN: 23184-BID    ESTIMATE RUN 09/07/2021

PROJECT: ITS SW02-303                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:43:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

10.000

DAY 

200.00000

0195 Flagging 43.000

0.000

630-00000  
 

1,677.0043.000

0.00

43.000

HOUR

39.00000

0200 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

125.00000

0205 Traffic Control Management 131.000

18.000

630-00012  
 

37,250.00149.000

4,500.00

180.000

DAY 

250.00000

0210 Construction Traffic Sign (Panel Size A) 6.300

0.000

630-80341  
 

315.006.300

0.00

24.000

EACH

50.00000

0215 Construction Traffic Sign (Panel Size B) 43.200

0.000

630-80342  
 

3,240.0043.200

0.00

90.000

EACH

75.00000

0220 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

100.00000

0225 Vertical Panel (Plastic) 18.000

0.000

630-80351  
 

900.0018.000

0.00

70.000

EACH

50.00000

0230 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0235 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

2,250.000.900

0.00

1.000

EACH

2,500.00000

0240 Traffic Cone 81.000

0.000

630-80380  
 

1,620.0081.000

0.00

545.000

EACH

20.00000
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PCN: 23184-BID    ESTIMATE RUN 09/07/2021

PROJECT: ITS SW02-303                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:43:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Mobile Attenuator 2.700

0.000

630-85020  
 

13,500.002.700

0.00

19.000

EACH

5,000.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0265 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0270 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,990,361.4275,523.062,671,072.21CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0280 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

750.00000

CAT 0.000.00750.00CURRENT AMT0400 $ $ $

$ 1,990,361.4275,523.06$2,671,822.21$CURRENT AMTPROJECT TOTAL


